Projected DateActivityParticipants
2/9/2023Work Plan Released by Chancellor's OfficeB. Lofman - Primary Lead
2/9/2023College Redesign Project Updates Due in NuventiveCollege Redesign Project Leads
2/24/2023Discuss Work Plan with President GutierrezCollege Redesign Coordinating Team (CRCT)
2/28/2023Work Plan Webinar by Chancellor's OfficeVarious
3/1/2023Work Plan Discussion College Planning Council MeetingMembers & Invited Persons
3/3/2023College Redesign Steering Team (CReST) MeetingMembers & Invited Persons
3/24/2023College Redesign Steering Team (CReST) MeetingMembers & Invited Persons