HARTNELL COMMUNITY COLLEGE DISTRICT
AP 6345 Change Order Procedures
Definition
A change order is a procedure that is defined in the contract to provide for modifications of the
contract scope of work. Change orders can increase the cost of the work, reduce the cost of the
work, or have no cost impact. Along with the cost factor is an amount of time that the project
schedule may change due to the change order.

The need for a change order usually arises from one of the following reasons:

1. Error in or omission from the contract documents;
2.
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e The cover for all change orders shall be an updated change order log

= Each change order shall be tracked and presented to the Board quarterly as an
information item

« If the project exceeds the previously approved 10% owner’s allowance then the board
shall approve the increase in the contract prior to the work being performed

= If a project change in excess of this above amount is considered an emergency, or an
immediate action is needed to prevent loss, or to avoid extensive delays, increases in
cost due to dismantling or set ups, or interruption to instructional programs, the
Superintendent/President shall either call an emergency meeting of the Board to gain
approval or authorize the change and inform the Board and take it to the Board for
ratification at their next meeting.
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